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Highlights for the Month of May 2013 

 
  

Statistical Abstracts 
This is the quarterly progress report of Citizens’ Voice Project for the month of May 2013. The table below highlights the 
key achievements during the quarter as well as cumulative status as of May 31, 2013.  

 
S. # Indicators 

During the Month 
(May 2013) 

Cumulative as of 
May 31, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Review Committee Reviews -  1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 269 

2.1 Approved for award by USAID - 143* 

2.2 Approval in process at USAID - 48 

3.0 Grant Agreements Signed with Applicant Organizations 1 125 

3.1 Grant agreements under process - 6 

3.2 Grants not awarded after USAID approval - 12 

4.0 Funds Committed to Grantees by USAID in USD 22,279 8,261,924 

5.0 Funds Disbursed to Grantees in USD  617,579 3,417,996 

M
&

E 

6.0 Pre-Award Assessments - 475 

6.1 Operational Pre-Award Assessments - 247 

6.2 Programmatic Pre-Award Assessments - 228 

7.0 Post-Award M&E Visits 5 158  

7.1 Operational M&E Visits 8 39 

7.2 Programmatic M&E Visits 4 125 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 56 772 

9.0 Long-Term Institutional Trainings and Training of Trainers 1 10 

9.1 Number of Male Participants 30 173 

9.2 Number of Female Participants 8 44 

10.0 PMP Workshops - 5 

10.1 Number of Male Participants - 56 

10.2 Number of Female Participants - 21 

11.0 Quick Impact Trainings (Programmatic) 1 13 

11.1 Number of Male Participants 13 183 

11.2 Number of Female Participants 5 53 

12.0 Quick Impact Trainings (Operational) - 8 

12.1 Number of Male Participants - 207 

12.2 Number of Female Participants - 35 

13.0 Trainings attended by TDEA and Project Staff 1 17 

13.1 Number of Male Participants 3 110 

13.2 Number of Female Participants 9 50 

14.0 Capacity Action Plans Developed 0 58 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 0 312 

14.4 Post-Award Conditions Met 0 83 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project committed US $22,279 during the reporting period, raising the total committed 
amount to US $8,261,924. 

 Citizens’ Voice Project disbursed US $617,579 during the reporting period, raising the total disbursed 
amount to US $3,417,996. 

 
Monitoring and Evaluation 

 The Project conducted 8 operational and 4 programmatic post-award visits, while cumulative figures stand 
at 39 and 125 respectively. 

 
Capacity Building 

 18 persons from 9 organizations participated in Quick Impact Trainings on voice and accountability.  

 38 persons participated in the Long Term Institutional Development Trainings.  
 
Other events and meetings 

 Communications and External Relations team attended an election-related workshop conducted by UN 
Women at Marriott Hotel Islamabad regarding participation of female voters in election process. 

 Second round of consultative workshop on optional modules of Long Term Institutional Development 
Training was organized at Nathiagali from May 18 – 20, 2013 in collaboration with the two partner 
institutions, IoBM and COMSATS. A total of 24 participants attended the workshop with 17 males and 7 
females including 6 development sector specialists from TDEA, CVP and TAF.   

 Annual Planning meeting was held at PC Bhurban from May 22-24, 2013.  
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1. Monitoring, Evaluation and Research 
1.1 Program Development and Research 
PDR held a practice session for report compilation of focused group discussions conducted of grantees that had 
completed their projects. PDR team also began preparing consolidated reports with background, samples, findings, 
recommendations etc. After conducting field visits, PDR team members compiled reports of the following grantees:  
 

1. Damaan 

2. Awaz 

3. Semiotics 
4. Children First 
5. The Network for Consumer Protection 

6. GINI 
7. PEACE (KP) 
8. GSF 
9. PEHE  
10. PEACE (Balochistan) 

 
PDR team also designed post-election IEC material on Election Dispute Resolution with assistance from 
Communications Unit. A consultative meeting with Election Commission of Pakistan and practicing lawyers of district 
courts was held in this regard. The team also assisted M&E unit and prepared feedback on a research report 
submitted by CPDI and another by Poverty Eradication Society (PES). The team was also involved in developing 
research papers on the following topics. These research papers will provide basis for developing program 
descriptions for future interventions by the Project. 
 

 Advocacy for Strengthening & Implementation of Legal Framework for Prevention of electronic crimes  

 Strengthening citizens’ voice and accountability with focus on infant health and implementation of 
“Protection of Breastfeeding and Young Child Nutrition Ordinance 2002” 

 Citizens' Voice Against Sexual Harassment in Public Spaces 

 Advocacy for formulation of adequate policies and laws to secure the rights of people with disabilitie s 

 Advocacy for strengthening labor laws 
 Advocacy for the farmers rights 

 
1.2. Monitoring and Evaluation 
1.2.1. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of Cycle 1, 2, and 3 
sub-awardees: 
 

Cycle 
# 

Thematic Area Grantee Name  
 

Type of 
Advocacy/Other 

Materials 

# of 
Materials 
Approved 

1 Municipal 
Oversight, Water 
Rights 

ABKT, Daaman, DEWA, PES, GSF Posters 2 

Quarterly Newsletters 1 
Training Manuals 1 

2 Education Sector 
Reforms 

DEWA, PES, PEACE KP, Sudhaar, 
READ, HDO, HDF, PAK WOMEN. 

Posters 1 

Brochures 1 
Press Releases 1 

FM Messages 2 
CSOs’ Directory 1 

3 18th 
Amendment, 
FCR, Energy 
Sector Reforms, 
Transparency 
and 
Accountability, 
Legislative 
Governance  

UDO, STEP, DTCE, SPO, KDA, PEHE, 
ARTS Foundation, YMSESDO, 
CARD, CDF, SRSP, DRS, TGA, RINP, 
AWA 

Banners 10 
Posters 3 

Pamphlets 4 

Brochures 4 
FM Messages 8 

Training Manuals 2 
Approvals of project 
coordinators/managers 

1 

Presentation 2 
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Review and approval of Invoices/TAF 209 (programmatic aspects) 
During the month, M&E team reviewed, verified and later approved the programmatic aspects of grantees invoices 
and TAF 209 reports. The details of invoices/TAF 209 approved during the reporting month are as follows: 
 

Cycle  Number of Grantees  Invoices Signed TAF-209 Signed 

Cycle 1 2 1 1 
Cycle 2 7 8 1 

Cycle 3 8 8 2 
Cycle 4 18 32 0 

Cycle 5 16 21 0 

 
Field Visits  
The post-award field visits of the following sub-awardees were carried out in the month. The details are as follows: 
 
 
 
 
 
 
 
 
 
During these post award visits, M&E field teams conducted meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, event 
reports, and necessary documentation. 
 
Furthermore, USAID team also visited 3 grantees in Lahore and Faisalabad. These grantees were Sudhaar, Aghaz 
Foundation and AWAM. M&E unit also shared Project Completion reporting formats with 6 grantees. 
 
Grantees Progress  
Some of the major activities implemented by sub-awardees of cycle 1, 2 and 3 during the month of April 2013 are 
summarized below, while the progress report of election grantees of cycle 4 and 5 on pre-election activities has been 
submitted already. 
 

Cycle # Name of Grantees Visited # of Field 
Visits 

2nd grant cycle Hamdam Development Organization 1 

2nd grant cycle Sudhaar Society 1 
4th grant cycle AGHAZ Foundation 1 

4th grant cycle AWAM 1 
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Cycle # Thematic Area Grantee Name Key Activities        

1 Municipal 

Oversight 

ABKT  1 Capacity building training for  TMA staff(Sanitary workers) (20 males) 

DADO  1 capacity building training for District Municipal Services Accountability Network 

(DMSAN) (19 males) 

AGHE  1Union Council Level Stakeholder Dialogues conducted (23 males) 

 Formation of CBOS 4 (2 males and 2 females) 

 Public dialogue – Multan 37 Pax (7 females, 30 males) FM Talk show – FM-93 

Multan 

AHKRC  3 articles in newspapers  

 Finalization of report on technical and social review of Municipal services in Town-

1 Peshawar, “Final Assessment Report on Study of Peshawar Sanitation System 
Town 1” 

DevCon  13 meetings with Volunteer Committees  

 One meeting with TMA Shahdadpur conducted 

GSF  Quarterly meeting between COC and TMA conducted at TMA office Jacobabad. 

 One cleaning day campaigns organized in one mohallas of Jacobabad. 

1 Improving 

Water Rights 

AWAZ CDS  Installation of 11 water entitlement signboards in Multan and Bahawalpur 

 District Water Rights Committees 6 meetings with Irrigation department 

•  Formation of water rights committee 

2 Education 

Sector 

Reforms 

PES  4 UC dialogue- 39 participants 

DEWA  2 capacity building for PTCs  

 7 Parent days (605 persons, 320 males, 285 females) 

LEAD Pakistan   Shared learning dialogue meeting was conducted in Lahore in which 21 male and 

10 female participated 

HDF  Lobbying –Key Stakeholders Meetings for signing Citizens’ Charter of Demands 

were conducted with 46 males and 24 females  
 Press release (1) 

OHD  2 trainings were organized for Mother Groups in which 32 female participated. 

 04 FDGs were conducted with female in which 53 female participated. 

 4 performance events were conducted in which 17 male and 44 female 

participated. 
 The Data analysis was conducted on 3 years expenditures of primary education.  

 Five seminars on the sharing of research findings conducted in five districts of 

Sindh. 

DevCon  Need based grants disbursement among 60 School management committees of 

district Khushab and Sargodha 

SHEARD  9 self-evaluation events were conducted in which 5 males and 11 females 

participated 

READ 
Foundation 

 3 Educational Councils meetings were conducted in which 27 males and 29 

females participated. 
 Community Group meeting was conducted in Rawlakot in which 14 males and 1 

female participated. 
 Education Steering Committee (ESC) was conducted in Rawlakot in which 17 

males and 7 females participated. 
 Co-curricular school competition was held in Government girl’s elementary 

college Rawlakot in which 5 males and 207 females participated. 

 Awareness campaign through IEC materials was launched in which 1000 banners 

were displayed in different places of Rawlakot, 7000 poster were displayed and 
7000 brochures were distributed. 

Sudhaar 
Society 

 02 Mobilization and orientation of 30 local community, CBOs/NGOs, private 

school associations and groups with the representation of youth, women on 
importance of education. The orientation meetings were attended by 47 male 
and 15 female participants. 

 Enrollment Campaign in 25 schools  
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2 Legislative 
Governance 

Pak Women 
 

 3 seminars were conducted at community level in Mardan, Malakand and Swat in 

which 75 males and 75 females participated. The citizens’ report card exercise 
was also completed during the seminars. 

 2 orientation sessions of Legislative Watch Committees in which 25 males and 4 

females participated. The trainings were conducted in Mardan and Swat. 
 1 district assembly was conducted in Malakand in which 379 males and 119 

females participated. 

 4 advocacy meetings were conducted with government l ine departments in 

which 24 males and 1 females participated 

HDO 
 

 3 observing parliamentary proceeding were planned for the citizens of Tank, 

Lakki Marwat and District DIKhan. A total of 30 male members visited Visitors 
Information Centre (VIC) in DIKHAN and Lakki Marwat and district assembly halls 
in D.I.Khan and Lakki Marwat 

WESS  A training workshop was conducted for the capacity building of CSO network on 

Rights Based Approach. 
 A theater drama was organized on the role of legislature in district Ziarat 

1 and 3 

 

 

 

 

Energy Sector 

Reforms 

SSPL  2 Energy seminars conducted with 47 persons  

SPO  6 Mobilization workshops for All iance building in which 20 males and 94 females 

participated. 
 1 advocacy seminar on mini hydro power district level in which 63 males and 47 

females participated 

PEACE KP  A total of three advocacy committee meetings conducted with key decision 

making bodies l ike PHYDO, NEPRA and PESCO followed by presentation of 

alternate policies recommendations. The three meetings were attended by 9 
males, 5 males, and 6 males and 1 female respectively.   

 A documentary of the project activities was prepared and shared with TDEA. 

However the documentary was not broadcasted electronically due to no-
availability of budget. 

 Lessons learnt workshop was conducted on April  26, 2013 in which there were 16 

males and 2 female participants from power sector departments, PEACE staff 
and members of the advocacy forum.  

 23 complaint redressal meetings with the concerned SDOs were conducted in the 

month of April, 2013. A total of 140 male members participated in the meetings. 
Consumer complaints were critically discussed and solved. 

 70 vil lage level awareness meetings were conducted in the month of April, 2013 

in which there were 432 male participants . 

CRCP 
 

 Consumer Rights Commission of Pakistan (CRCP) conducted a National 

Consultation on Natural Gas Governance in Pakistan on April  29, 2013. The 
objective of the consultation was to share the natural gas sector analysis of good 
governance and the evidence generated by the Natural Gas Governance Initiative 
(NGGI-Pak). 

YWS  28 cluster formations were completed. 

 3 citizen complaints cells were formed. 

3 Transparency 

& 

Accountability 

DELTA  Hiring of consultant was completed. 

 Media meeting/press conference was held. 

SRSP  Three training workshops on transparency and accountability and right to 

information for Lawyers, Media Political Activists were conducted at District 
Tharparkar. 

 Three awareness workshops at UC Level on Right to Information were 

conducted in district Tharparkar. 
 Two Dialogues with Public Institutions on Accountability and Transparency were 

conducted in district Tharparkar. 

NDS  Conducted baseline survey of target schools. 

 Joint visits of schools wi th district education officials were conducted. 

 Baseline survey results  were shared with education officials/EDO/DEO. 

CDF 
 

 22 Union Council Based Community Watch Groups  were formed in district 

khairpur and Sukkur 
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2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Post-Award Reviews 

 During the month, the Grants Unit issued a task order to AASR-GT for post award financial monitoring and 
follow up on Capacity Action Plan of 8 awardees relating to Cycle 1 & 2. Out of the eight awardees 4 relate to 
‘Improving Water Rights’, 3 relate to ‘Energy Sector Reforms’ under Cycle 1 and 1 relates to ‘Education 
Sector Reforms’ under Cycle 2. Review of 8 awardees was completed within the month of May.  

 
2.1.2. Revision of Sub-grant Manual 

 During the month of May, work was done on the revision of the sub-grant manual which will be shared with 
USAID and BOD for approval in the first week of June.  

 
  

 Four introductory meetings were conducted with the officials of health and 

education department district khairpur and sukkur conducted 

KDA  Baseline survey conducted of five district of north Sindh 

DRS 

 

 Establishment of a civil  society network for ensures the transparency and 

accountability in government departments  

CPDI  Ground Realities & Corruption Perception (GR & CP) survey conducted. 

 Engage Public Departments through a Sustained and Constructive Dialogue 

engaged 

3 18
th

 

Amendment 

ARTS 
Foundation 

 Two Stakeholders’ Dialogue Programs were conducted in Districts Umerkot and 

Sanghar. 

CARD 
 

 One Coordination Meeting with Government officials was held in district 

Gawader. 
 Four fisherman voice groups were formed in district Lasbela, Balochistan. 

 An awareness raising seminar was conducted at district Lasbela . The main 

purpose of event was to raise awareness in fisher folk community for effective 

participation regarding fisheries policy development procedure. 
YMSESDO 

 

 Two articles about the awareness on 18th constitutional amendment was 

published in two daily newspapers  

SAMAR  Hiring of Staff and Orientation Workshop with Focal Persons was conducted. 

 Baseline Study was initiated. 

3 Effective Local 

Government 

System 

PEHE 
 

 25 awareness raising workshops during general elections were completed in the 

month of April  2013 in 25 Talukas of Hyderabad Division (District Jamshoro, 
Hyderabad and Tando Muhammad Khan and Thatta) A total of 1091 people 

participated in these workshops.  

AHSAS PK. 
Baluchistan 

 A Provincial Level pressure group was formed in Quetta. 

 9 district level pressure groups were formed in 9 districts of Baluchistan. 

2 Tax Sector 
Reforms 

The Network 
for Consumer 

Protection 

 TheNetwork held fourth and fifth Taxpayers Forums “Why Pay Income Tax  for 

Trade Union representatives of Chakwal and Attock at Civil  Line Club Chakwal 
and ZamZama Hotel Attock on April  29 and 30, 2013 respectively 
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Overall Snapshot of Grants under Contract as of May 2013 
 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Voice for Free, Fair and 
Peaceful Elections 

Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, 
Free and Responsible Media 

Fourth 10 8 1 0 

2.  Citizens’ Voice and Accountability 
for Youth Development 

Fourth 20 21 0 0 

3. Citizens’ Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher 
Female Voter Turnout 

Fourth 20 34 28 25 

Total   60 73 29 25 
1. Citizens’ Engagement and 
Accountability for an Effective Local 
Government System 

Third 5 11 5 4 

2.  Citizens’ Advocacy for 
Implementation of 18th Amendment 

Third 8 8 6 5 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) Reforms 

Third 2 5 3 2 

4. Citizens’ Voice for Strengthening 
Transparency and Accountability  
Mechanisms 

Third 6 10 8 7 

Total   31 43 31 26 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection 
Sector 

Second 10 1 2* 2 

4. Advocacy for Strengthening Legal 
Framework for NPOs 

Second 2 0 0 0 

Total   37 18 19 17 
1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens’ Oversight of Municipal 
Services 

First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 269 143* 125 
*Whi le 1 was  recommended by PSC, 1 was  di rectly approved by USAID making the tota l  number 2. 

** Di fference of 18 between approved and s igned grants i s  due to the fact that 4 have been put on hold by USAID pending incre ase in 
obl igated amount for the project and revision of design for these grants due to changed ci rcumstances, 8 have been put on hold by the project 
for several reasons including performance issues related to an already existing grant, reassessment of capacity and awaited reference checks  
and 6 appl icants  withdrew the appl ication. 
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2.1.3. Modification to Award of Grants 
9 modifications to the awards under Cycle 1 were made during the month. These modifications relate to no cost 
extensions for administrative purposes only with no financial implications. 1 of these modifications is under thematic 
area “Citizen Oversight of Municipal Services”, 4 under “Improving Water Rights” and 4 under “Energy Sector 
Reforms.” The no-cost extensions were already anticipated due to: 

1. The extension is of an administrative nature and no additional cost will be incurred during the extended 
period. There is a limitation in The Asia Foundation Grants financial system that payments cannot be made 
to grantees after closing date of the grant. Therefore if extension is not approved, TAF will not be able to 
make final payments after the closing date. The extension would enable TAF to hold the final payment till all 
obligations by both the parties are met. The budget will freeze to the level of earlier approved extension.  

2. Due to delay of start of the project as our first advance payment from USAID was delayed. The resulting 
cumulative delay in performance was more than one month. 

3. Although grantees have gradually shown improvement in terms of staff and organizational capacity but due 
to staff turnover in certain cases and progressive nature of the process they remained unable to provide 
timely reports or documentation in support of the reports necessary for the close out.  

4. Data entry for programmatic achievements in the GMIS is pending and needs to be completed before the 
grant is closed. This is the most tedious task and was delayed due to finalization of PMP module.  

5. AASR/GT team is in process of finalizing Grant Close out financial review reports and issues highlighted in 
these reports will also need time to be settled with the sub-grantees. 

 
2.1.4. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants.  
 
2.1.6. Other Capacity Building and Supportive Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters: 

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project 
teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  
 Coordination with USAID OAA/OFM and OD&G for different information required by them.  

 Review and clearance of request for advance payment and financial reports for the period. 

 Review and submission of monthly grants report to USAID. 
 Advise to COP about process improvements in respect of solicitation, selection and outreach.   

 Revised the budget forecast of TAF’s component of CVP for FY-13. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 
 Review of accruals for the quarter ended March 31, 2012 for submission to USAID.  

 Review and submission of the realignment and no-cost extension request for the project to TDEA. 

 Support operations department with procurement planning and guidance on obtaining tax exemptions.  
 Security Manager of the project attended an orientation on Security SOPs at TAF office for his capacity 

building. 
 
2.2. Finance 
Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
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Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8     Total 

June '11 
Jul-Sep 

'11 
Oct-Dec 

'11 
Jan-Mar 

'12 
Apr-Jun 

'12 
Jul-Sep '12 

Oct-Dec 
'12 

Jan-Mar '13 Apr '13 May '13 Jun '11-Apr '13 

Salaries & 
Wages 

              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

      
17,017,854  

        
6,068,285  

        
6,210,239  

         
88,656,378  

Fringe Benefits 

                

61,968  

              

459,308  

              

843,789  

           

1,224,262  

           

1,205,076  

           

2,250,329  

           

1,759,190  

        

2,352,132  

           

849,943  

           

607,299  

         

11,613,296  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000                       -    

                     
-    

                     
-    

              
255,000  

Travel,Trans & 
Per Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

           
640,290  

           
108,894  

           
839,564  

           
3,313,725  

Procurement 
              
769,669  

           
1,190,782  

              
495,400  

           
1,998,800  

              
176,280  

           
2,621,383  

           
5,425,662  

        
6,185,931  

        
1,514,985  

           
161,809  

         
20,540,701  

Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

             
63,712  

           
358,153  

           
478,883  

           
5,782,965  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

           

684,939  

             

76,010  

             

91,660  

           

3,501,990  

Grants 
                       
-    

                       
-    

                       
-    

                       
-    

           
9,604,204  

         
30,145,099  

         
43,171,136  

    
110,136,299  

      
44,764,431  

      
52,494,212  

       
290,315,381  

Subcontracts 
                       
-    

                       
-    

         
10,691,082  

         
18,355,436  

         
20,899,281  

         
37,603,601  

         
26,632,673  

      
58,148,427  

      
14,377,020  

      
27,005,691  

       
213,713,211  

Other Direct 
Cost 

           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

        
2,324,360  

           
926,182  

        
4,896,743  

         
27,981,791  

Fee 
                
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

        
1,397,115  

           
472,676  

           
634,194  

           
7,715,567  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

    
198,951,059  

      
69,516,579  

      
93,420,294  

       
673,390,005  
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        2.3. Compliance 

AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on 
monthly basis. 
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Programmatic Trainings 
A Quick Impact Training was held from 29th – 31st May, 2013 for grantees working under two thematic areas of 
Cycle 3 i.e. Citizens Advocacy for Implementation of 18th Amendment and Citizens Engagement and Accountability 
for an Effective Local Government System. Altogether 18 participants from 9 grantee organizatons attended the 
training, out of which 5 were females and 13 males.  
 

Dates Thematic Area Grantee 
Organizations 

No of 
Participants 

Grantees 

Male Female  

29-31 May, 2013  Citizens Advocacy for Implementation 
of 18th Amendment 

 Citizens Engagement and Accountability 
for an Effective Local Government 
System 

9 18 13 5 

Total 9 18 13 5 

 
3.1.2. Performance Management Plans Training 
Recruitment process for a Senior Trainer for to conduct workshops on design and implementation of Performance 
Management Plans (PMP) is in advance stage. The selection was made through a competitive process on the basis of 
comparative marking against an agreed skill set. Proposals from consultants were evaluated for relevan t experience, 
qualifications, budget and command over content delivery. Candidates made a short presentation for the panel 
which included TAF Director of Programs, CB officials and M & E personnel from Citizens’ Voice Project. A candidate 
has been selected on the basis of the scores; negotiations for a contract are ongoing and will be finalized in the near 
future. 
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3.1.3 Long-term Institutional Development Training 
Second round of consultative workshop on optional modules was organized at Nathiagali  from May 18 – 20, 2013 in 
collaboration with the two partner institutions; IoBM and COMSATS. A total of 24 participants attended the 
workshop with 17 males and 7 females including 6 development sector specialists from TDEA, CVP and TAF.  
 
Week long NPO management training was held from May 27 – June 2 2013 at the Institute of Business Management 
(IoBM) Karachi. A total of 32 participants attended the training from ten organizations. 20 participants were grantee 
and 12 were non-grantees. The training was attended by 25 males and 7 females. 
 
There is an increasing trend in the number of non-grantee participants in these trainings. This not only indicates that 
the devised methodology for these courses is working well but the way it was planned to address the sustainability 
aspect of these courses is also showing results as planned. 
 
3.2. TDEA Trainings 
TDEA and project staff Human Resource Management training session was conducted. 

 

Topic of training Date of training Total of 
participants 

Gender 
representation 

Male Female 

Human Resource Management  12 3 9 
 
3.3 Other Events and Meetings 
Citizens’ Voice Project Annual Retreat 
The capacity building unit - TAF was actively involved in the planning and management of the three day annual 
retreat of the Citizens’ Voice Project from May 22 – 24, 2013. CB team led planning and execution of various sessions 
and activities including “Getting to Know Each Other” as a team building exercise and “Confidentiality in 
communication” exercise. A comprehensive election was planned and conducted by the CB team for “staff of the 
year”. The activities also included “voice of Citizens’ Voice Project” and role plays with themes of gender parity and 
partnership management which was followed by a detailed presentation on the “principles of partnership”. In 
addition there was an outdoor activity titled “bring me” which was aimed developing team planning and 
management skills.  
 
Feedback from participants on the Capacity Building Program 
In the last week of May 2013, the CB unit initiated the process of data collection for feedback from the grantee 
organizations on the program. All the participants who attended the various trainings such as Long term Institutional 
trainings - NPO management, Quick Impact Trainings (QIT) and Performance Management Plan (PMP) under the 
project have been approached. 
 
Methodology: A feedback questionnaire was developed with a set of ten questions to cover all the important 
objectives of the capacity building activities.  Questionnaire for NPO management course trainers has been modified 
accordingly.  It has been sent by post and also emailed to 445 participants from 111 sub grantees organizations. The 
process is planned to be completed in June 2013.   
 
5. Management Information System (MIS) 
5.1 Website 
During May, 2013 MIS worked on the website v3 http://cvpa-tdea.org/v3 and basic layout of the website has been 
accomplished, which is as follows: 
 

http://cvpa-tdea.org/v3
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5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database and PakInfo progress in the month 
of May, 2013 is as follows: 

 PakInfo was update with information pertaining to cycle 2,3,4 and 5 sub-grantees. 
 The OTI Database was reworked to take into account USAID requirements of the post award phase. 

Numerous meetings with NRSP representatives were carried out for the purpose. Data is being updated as 
per the new requirements and will be submitted to USAID in due course . 

 
5.3 GMIS 
Following tasks were performed with regards to GMIS: 

 Disbursement module was redesigned with extra functionality of import. 
 Designed and developed expense module with the complete functionality of import filter . 

 Added the email module into the GMIS system with the functionality of sending email to multiple 
participants at once. 

 
6. Communications and External Relations 
During the reporting period, Communications and External Relations (CER) unit completed the following key tasks:  

 The Unit is in process of collecting media monitoring reports from the sub-grantees. 

 As an ongoing activity, events calendar of the project and sub-grantees were updated and shared with USAID 
for the month of May, 2013. 

 Communications Unit reviewed and approved 44 submissions of advocacy, IEC and BCC materials for USAID 
Branding and Marking Compliance. 

 The Unit is in process of reviewing design, layout and content of the new website. 

 Manager Communications and Manager PD&R represented the project at the Radio Show ‘Hum Aap aur 
Behtar Zindagi’. CER invited two project beneficiaries of PEACE-KP under its energy sector reforms project.  

 The unit made preparations for the Annual Planning Meeting held at PC Bhurban from May 22-24, 2013. 

 The Unit is in process of drafting success stories and case studies of various projects which were completed 
in the month of May.  

 The Unit has started planning for a ‘Show Case Event’ to promote sub-grantee’s work which will tentatively 
be held in July, 2013. 

 The Unit also developed weekly election reports as well as a consolidated elections report post -elections.  

 The unit members will carry out field visits and will assist M&E in monitoring of post-election activities of 
election related sub-grantees in the month of June, 2013. 
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7. Election Information Monitoring System (EIMS) 
7.1 Procurement Management 
Acquisition of Long Codes  
Pakistan Telecommunications Authority (PTA) issued the CVAS license to TDEA-FAFEN for a short code for bulk 
receipt and dissemination of SMS to be used for EIMS but the Election Commission of Pakistan (ECP) did not grant 
the “No-Objection” Certificate for it. This situation compelled TDEA-FAFEN to acquire long codes (11 digit numbers) 
to continue its work on Election Day. These long codes were easy to remember and were acquired from all mobile 
operators. The following long codes acquired were: 
 

Operator Long Code  (Receiving) 

Mobilink 0300-0888883 

Ufone 0336-2888888 

Warid 0324-8888883 

Telenor 0342-8888803 

Zong 0311-8888883 

 
SMS Buckets 
In order to send election-related information via Text Messaging through FAFEN-masked numbers (i.e. the receiver 
to get a message from FAFEN and not a number) to a select group of subscribers, field staff and other stakeholders, 
SMS Buckets were procured from telecom operators including Mobilink, Ufone, Warid, Telenor and Zong. The 
company-wise breakup of acquired SMS buckets is as follows: 

 

Operator No. of 

Buckets 

 Total No of SMS Dissemination 

Number 

Mobilink Eight 300,000 0302-8110421 

Ufone  Two 245,000 0334-3950974 

Warid  Two 400,000 Portal/VPN 

Telenor One 500,000 0347-9594101 

ZonG One 300,000 0311-7772507 

 
GST Exemption 
Request for GST Exemption Certificates for additional SMS Buckets was submitted to Economic Affairs Division. 
According to the new procedure, the EAD cases are to be processed through USAID. Response from EAD in this 
regard is still awaited.   
 
Backup Internet Connectivity 
To preempt any technical interruption in existing internet connection during election period and to avoid any 
operational disturbance, 3 Mbps Internet Backup Connection from Nayatel was procured for one month.  
 
Additional Procurements 
As per the new approved Procurement Plan for EIMS, 10 Air Conditioners approved by USAID were procured and 
installed at the EIMS Office. VPN device was procured for the connectivity between TDEA and mobile operators. VPN 
link was established using the same device. The earlier device was provided by Zong on a trial basis was taken back.  

 
7.2 Human Resource Management 
Recruitments 
During May 2013, 5 short term interns were hired for Polling Station Profiling for 15 days to assist the GIS Unit. They 
assisted the unit to study the polling scheme and 185,000 data points and compare them with the field polling 
station data in the shape of file/kml format that was received from the field coordinators through the GPS enabled 
android phones. The interns also used the data to further refine District/Tehsil/Constituency boundaries. The GIS 
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Unit verified the specific location coordinates of as many as 37,724 polling stations. The following table gives the 
province-wise breakdown polling stations verified: 

 

Province No. of Polling Stations Verified 

Balochistan 33 

FATA 184 

ICT 543 

KPK 2,407 

Punjab 28,896 

Sindh 4,661 

Total 36,724 

 
In addition, the GIS team also verified 127,125 locations on the map. The province-wise breakdown is as follows: 
 

Province No. of Settlements 

Baluchistan 28,560 

FATA 2,613 

ICT 543 

Khyber Pakhtunkhwa 19,302 

Punjab 47,946 

Sindh 28,161 

Total 127,125 

 
Resignations 
The following employees resigned during May 2013. Employees as per their contractual obligations served a one 
month notice prior to resigning from their duties.  

 

S. No.  Name  Designation Date of Resignation 

1. Aaqib Mukhtar Senior Application Developer May 31, 2013 

2. Mr. Muhammad Gulraj Application Developer May 31, 2013 

 
Trainings 

 EIMS-HR Unit had attended the Training/Capacity Building Session on Human Resource Management at CVPA 
arranged by Grant Thornton (AASR) on May 30, 2013. 

 EIMS–Procurement and Finance Unit attended another Training/Capacity Building Session on Procurement and 
Financial Management at CVPA arranged by Grant Thornton (AASR) during the month.  

 
7.3 Data Management, Analysis and Verification 
ECP Code of Conduct Violations Reported through EIMS 
More than 5,926 election-related reports were sent by DLTOs (District Long Term Observers) and CLTOs 
(Constituency Long Term Observers) from across the country using SMS and EIMS modules. The following table 
summarizes these details:  
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Sr. No. Type of Incidents Total 
1. Violation of Code of Conduct 5549 

2. Misuse of State Resources 151 
3. Violence 125 

4. Election Administration 50 
5. Electoral Transparency 13 

6. Posting and Transfer 13 

7. Fairness of Processes 3 
8. Nomination Processes 1 

9. Others 21 
 Total 5926 

 

Data Verification 

A defined process was set in place to verify the violations being sent by the Long-Term Observers in order to ensure 

the accuracy of reports before they were raised with officials for corrective actions. As many as 2,772 violations were 

reported by observers using SMS between May 1 and 10, 2013, generating 3,861 verification calls. Similarly, 114 

reports were received through SMS on Election Day before the system crashed, generating 295 verification calls. The 

following table gives a province-wise breakdown of reports received through SMS and subsequent verification calls:  

 

Region Total SMS 
Received 

Total SMS Received 
on Election Day 

Total Call 
Attempts 

Total Answered Calls 
before Election 

Total Answered 
Calls on May 11 

Balochistan 154 - 139 74 1 

FATA 71 1 260 80 25 
ICT 9 6 24 15 4 

KP 352 14 721 380 60 

Punjab 1796 73 2064 1162 152 
Sindh 390 20 653 410 53 

Total 2772 114 3861 2121 295 
 
The data does not include 292 SMS that were received on Election Day from unidentified cell numbers and rejected. 
The EIMS only recognized numbers Observers that were registered to ensure reliability of Election Day Reporting.   
 
As many as 13,103 verification calls were made during May 2013. The following table gives a date-wise breakdown 
of calls made:  
 

Date Answered Busy Failed No answer Total 

May 1 324 36 1 78 439 
May 2 340 35 - 116 491 

May 3 342 43 2 111 498 
May 4 359 33 30 116 538 

May 5 313 55 1 113 482 

May 6 265 31 - 72 368 
May 7 335 67 1 135 538 

May 8 318 50 - 72 440 
May 9 443 40 - 180 663 

May 10 440 216 2 488 1146 
May 11 2275 1248 17 2081 5621 

May 12 124 13 2 82 221 

May 13 301 53 7 262 623 
May 14 54 3 - 42 99 
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May 15 5 - - 1 6 
May 16 2 - - - 2 

May 17 1 - - - 1 
May 18 3 - - - 3 

May 20 7 1 - 3 11 

May 21 38 3 - 55 96 
May 22 53 9  45 107 

May 23 47 10 2 87 146 
May 24 17 1 - 6 24 

May 27 24 1 - 13 38 
May 28 33 14 - 30 77 

May 29 51 4 - 16 71 

May 30 112 9 - 55 176 
May 31 107 15 1 55 178 

Total 6733 1990 66 4314 13103 
 
Verification of reports sent online by observers received was also conducted through official documents. For 
example, the data about postings and transfers of officials was cross-checked through notifications. Similarly, 
candidates’ profiles submitted by observers online were cross-checked through Nomination Papers uploaded on ECP 
website. Random calls were also made to candidates to reconfirm some of the information submitted by observers. 
In addition, the final list of candidates was re-confirmed through Form-V. These steps added extra layers of data 
security. The following table, for example, shows the numbers of calls made to candidates for either verification or 
to seek more information about their profiles and nominations: 
 

Region Number of NA Candidates Contacted 

Balochistan 99 

FATA 83 

KP 189 

Punjab 1472 

Sindh 258 

Total 2101 

 
Verification of Polling Stations for PVT Sample 
Data Verification Officers verified 9,160 polling stations which were selected as a sample for Parallel Vote Tabulation 
(PVT) by FAFEN. These polling stations were verified against the final polling scheme announced by ECP.  
 
Election Day Call Center: In order to receive reports from more than 40,000 Election Day observers, FAFEN set up a 
call center at its three offices in Islamabad. The decision to setup an in-house call center was compelled by 
exorbitantly high rates submitted by services providers in response to a TDEA-FAFEN RFP seeking services of call 
centers for Election Day.  An in-house call center was established which comprised of total of 100 nodes. As many as 
100 headphones were rented for use in the call center. Ten eFax accounts and 100 SIP accounts (direct landline 
number) were also acquired. Additionally, four Virtual Exchange Servers and VOIP solutions were put to use.  

 
Specific modules for Call Center Representatives (CSR), which comprised staff of TDEA -FAFEN working in various 
projects, were developed. The staff was given a day-long training for the task. The modules enabled CSR to call the 
observer submitting a violation through SMS for further information and verification. Similarly, a module was 
developed for Call Center Supervisors that enabled them to ensure quality of reporting before further transmission 
to report writers. 

 
On Election Day, around 5,621 calls were made out of which 2,275 calls were answered whereas 1,248 numbers 
were busy and 2,081 numbers were not responding.  
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May 2013 Answered Busy Failed No answer Total 
Election Day 2275 1248 17 2081 5621 

 
Data Entry: The Data Verification Officers were also involved in keeping the various data sets up-to-date through in-
house data entry.  
 
 Polling Scheme: Entered 65,018 polling stations of 254 constituencies based on the Polling Scheme finalized by 

ECP. Final lists of four constituencies i.e., NA-90 Jhang-II (Old Jhang-V), NA-105 Gujrat-II, NA-170 Vehari-IV and 
NA-178 Muzaffargarh-III and 14 constituencies of Balochistan remained missing on ECP’s website.  

 Form V (Candidate's Name/Address/Party Symbols): Entered FORM-V (Candidate's Name/Address/Part 
Symbols) for all 4598 candidates of National Assembly Constituencies in the system. A numeric ID was assigned 
to each Candidate to develop Historic Linkages.  

 Form XIV (Statement of the Count): A total of 3,264 Form-XIV (Statement of the Count) from 118 NA 
constituencies were entered on May 11, 12 and 13. The exercise was stopped for the sake of more verification 
and cross-checking of data. 

 
7.4 Reporting Of Violations  
Pre-Election Reports 
Six pre-election updates were released in May 2013 on the basis of data gathered by DLTOs and CLTOs deployed by 
FAFEN across the country to monitor pre-election electoral processes. The following table gives the details: 

 

Sr. No. Pre-Election Update Theme of Pre-Election Update Date of 
Release 

1 Pre-Election Update 37 Use of State Resources  May 5 

2 Pre-Election Update 38 Code of Conduct Violations May 6 

3 Pre-Election Update 39 Election Complaints May 7 
4 Pre-Election Update 40 Code of Conduct Violations  May 8 

5 Pre-Election Update 41 ECP Coordination with Election 
Stakeholders  

May 9 

6 Pre-Election Update 42 Code of Conduct Violations  May 10 

 
Election Day Incident Reports: Violations categorized by FAFEN as crucially detrimental to the integrity of voting and 
counting processes were reported from 1,181 polling stations of a total of 6,314 which reported on Election Day. 
These violations were narrated and uploaded on www.electionpakistan.org. The following table gives province-wise 
breakdown of polling stations that reported crucially detrimental violations:  
 

Province Polling Stations 

Balochistan 19 

FATA 25 

KP 137 

Punjab 635 

Sindh 365 

Total 1,181 
 
A total of 1,492 violations were reported from 1,181 polling stations. The highest number of violations were 
reported from Punjab (781), followed by Sindh (477), KP (177), FATA (33) and Balochistan (24). The following table 
gives the province-wise and category-wise breakdown of violations received and disseminated on Election Day:  
  

http://www.electionpakistan.org/
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Category Balochistan FATA KP Punjab Sindh Total 

Changes in Polling Scheme 4 5 23 156 103 291 

Illegal/Fraudulent Voting 1 1 14 63 44 123 

Interference by Security/other Officials 3 4 20 35 44 106 

Partisan Election/Security Officials 1  5 11 8 25 

Polling Station Capture - 1 2 3 29 35 

Restrictions to Observation - 16 45 94 71 226 

Violence  8 5 23 173 79 288 

Violence against Observers -  2 8 11 21 

Any Other 7 1 43 238 88 377 

Total 24 33 177 781 477 1,492 

 
Pre-Election Day Incident Reports: Between May 1 and May 10, 2013, a total of 5,926 election-related SMS and 
FOPT reports sent by DLTOs and CLTOs from across the country were edited by the reporting team and published on 
www.electionpakistan.org. The violations were also sent to the communications staff for further raising the 
actionable ones with officials and other relevant stakeholders including Media, Election Commission of Pakistan and 
Political Party Leaders for corrective actions. These reports were based on incidents of FAFEN observed violations of 
the ECP prescribed Code of Conduct committed by contesting candidates during the election campaign:  
 

Type of Incidents Punjab Sindh KP Balochistan FATA ICT Total 

Violation of Code of Conduct 4262 770 367 101 41 8 5549 

Misuse of State Resources 50 73 8 14 6 - 151 

Violence 25 39 15 46 - - 125 

Election Administration 29 6 5 7 3 - 50 

Electoral Transparency 7 4 1 1 - - 13 

Posting and Transfer 11 - - 2 - - 13 

Fairness of Proceses - 2 - 1 - - 3 

Nomination Process - - - 1 - - 1 

Others 9 2 3 6 - 1 21 

Total 4393 896 399 179 50 9 5926 

 
7.5 Advocacy, Communications And Visibility 
Violations Raised with Stakeholders 
The Communications Unit raised a total of 1,825 violations with relevant stakeholders for corrective actions between 
May 1 and May 9, 2013. Of these, 246 issues/violations in KPK/FATA, 35 in Balochistan, 270 in Sindh and 1,274 in 
Punjab with the officials and other stakeholders during the first 9 days of May. These violations included oversized 
banners, oversized posters, oversized hoardings, wall-chalking, campaign material at government buildings, 
campaign material at public places, issues of government officials involvement in campaigning, weapons display, 
aerial firing, use of loud speakers, unauthorized rallies, inducement of voters and intimidation of voters, etc. The 
following table shows the province-wise breakdown of violations raised with stakeholders: 
  

http://www.electionpakistan.org/
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Type of Violation Raised with 
Stakeholders 

Numbers of 
Violation in 
KPK & FATA 

Numbers of Violation 
in Balochistan 

Numbers of 
Violation in Sindh 

Numbers of 
Violation in Punjab 

Oversized Banner 11 - 35 176 

Oversized Poster 9 - 11 189 

Oversized Hoarding 15 - 7 69 

Wall-Chalking 23 6 40 110 

Campaign Materials at 
Government Buildings/Property 

51 4 60 420 

Campaign Materials at Public 
Places 

- 5 2 2 

Govt. Officials Campaigning 1 1 1 1 

Display of Weapons, Fireworks, 
Aerial Firing 

5 2 12 33 

Use of Loud Speakers 73 5 41 111 

Unauthorized Rallies 19 1 60 131 

Inducement to Voters 11 7 1 21 

Intimidation of Voters 2   5 

Promises of Development 
Schemes 

13 4 - - 

Inappropriate Speeches, 
Comments 

9 - - - 

Restrictions of Women Voting 3 - - - 
Use of Religious Places for 
Campaigning 

1 - - 1 

Total  246 35 270 1274 
 
The issues were raised using EIMS-enabled solutions including emails and E-Fax. The following table gives the 
solution-wise breakdown of issues raised: 
 

Sr. No. Provinces E-mails E-faxes 

1 Balochistan 70 35 

2 KPK /FATA 455 451 
3 Punjab 490* 740* 

4 Sindh 470 400 
Total 1485 1631 

*Details from Punjab are not exhaustive 
 

Corrective Actions Taken: While FAFEN is compiling and analyzing the corrective actions taken as a result of its 

reporting, preliminary analysis suggest that the government officials remained more responsive than the DROs and 

ROs. 

 

Election News/Updates: The Communications Unit sent 18 Election News and Updates to stakeholders during May.  

 
Hourly Alerts: As many as 41 hourly alerts were sent to various election stakeholders during the first week of May 
2013. 
 
Collaborations and Partnerships:   
Punjab Information Technology Board (PITB): The Punjab IT board was linked with FAFEN’s information database of 
daily incidents being reported by FAFEN Long Term observers during the Pre-Election Period. The link was developed 
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through secured connection using programing techniques and built an Advance Programing Interface (API) in order 
to access data reported from Punjab. The information hub of Punjab IT board is www.pitb.gov.pk. 
 
Khyber Pakhtunkhwa Information Department: Similarly, the information related to pre-election incident reporting 
was provided to the concerned officials of Khyber Pakhtunkhwa through web interface with additional export option 
and incident tracking for corrective measures. www.infokhyberpakhtunkhwa.gov.pk 
 
National Commission on Status of Women (NCSW): The methodology of information sharing patterns are quiet 
similar to those developed for Khyber Pakhtunkhwa Information Department. In addition to the information sharing, 
an independent database was created for NCSW which is hosted by NCWS IT department at 
www.ncsw.gov.pk/quick-details.php?id=7 
 
Dawn.com and Aljazeera News: FAFEN’s GIS reporting system is an important and a major portion of Election 
Information Management System. Dawn and FAFEN work closely in order to build interactive map interface. The 
interactive map was hosted on FAFEN Election Portal, Dawn.com and on Aljazeerah website.  
 
Geo News: FAFEN shared its Prompt Reporting Database with Geo News and also collaborated with it at the server 
level. 

 
Social Media 
The Communications Unit sent 820 tweets which were re-tweeted 6,591 times during May. FAFEN was 
acknowledged by CEC Fakhruddin G. Ibrahim, senior anchor persons, leaders of political parties and members of civil 
society organizations for its reporting. As many as 759 of its tweets were marked Favorites while the number of its 
followers increased by 3,500 during May 2013 to go up at a total of more than 5,600. 
 

TD 
 

 
 
 
TDEA FAFEN Visibility 
FAFEN election updates and analysis was covered by 76 newspapers, websites, blogs and on -line magazines, 
including The News, Dawn, Herald Tribune, Business Recorder, Pakistan Today, Dawn.com, Daily Dunya, The Nation 
and Pakistan Observer during May 2013. FAFEN representative were invited to highly rated talk shows on all major 
news channels listed above. 
 
FAFEN Election Portal (www.electionpakistan.org) was heavily visited during May 2013. As many as 1,478,849 hits 
on the portal were recorded during May 2013 at an average of 47,704 per day and 1,987 per hour. Almost 73.62 GB 
data was downloaded by users visiting the portal. 
 

Monthly Statistics for May 2013 

Total Hits 1478849 

Total Files 980056 

Total Pages 479421 

Total Visits 43518 

Total Kbytes 77200472 

Total Unique Sites 22316 

Total Unique URLs 42036 

Total Unique Referrers 22703 

Total Unique Usernames 27 

Total Unique User Agents 8004 

 

No. of Tweets Re-Tweets Favorites Total No. of Followers 

820 6591 759 3500 

http://www.pitb.gov.pk/
http://www.ncsw.gov.pk/quick-details.php?id=7
http://www.electionpakistan.org/
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Statistics (continued) Avg  Max  

Hits per Hour 1987 41096 

Hits per Day 47704 430313 

Files per Day 31614 294436 

Pages per Day 15465 169470 

Sites per Day 719 6116 

Visits per Day 1403 9941 

KBytes per Day 2490338 22247081 

 
The number of hits multiplied on May 11, 12, 13 and 14 as compared to the rest of the days through May 2013.  

 
Most traffic to the portal came through a direct access to the portal. The following table shows the details:  
 

Sr. No. No. Requests Site 
1. 951381 http://www.electionpakistan.org/ 

2. 256017 http://electionpakistan.org/ 
3. 6987 http://dawn.com/ 

4. 5004 http://www.fafen.org/ 
5. 4342 http://www.aljazeera.com/ 

6. 4213 http://www.google.com/ 

7. 3744 http://engadget.search.aol.com/ 
8. 3696 http://www.usatoday.com/ 

9. 2949 http://t.co/ 
10. 916 http://www.google.com.pk/ 

11. 878 http://www.facebook.com/ 
12. 488 https://www.facebook.com/ 

13. 202 http://m.facebook.com/ 

14. 186 https://m.facebook.com/ 
15. 156 https://www.google.com.pk/ 

16. 154 http://www.google.co.uk/ 
17. 133 http://webcache.googleusercontent.com/ 

18. 84 https://www.google.com/ 
19. 81 http://urdu.dawn.com/ 

20. 44 http://favornews.com/ 
21. 42 http://code.google.com/ 

22. 41 http://translate.googleusercontent.com/ 

23. 38 http://www.search.ask.com/ 
24. 38 http://search.mywebsearch.com/ 

25. 38 http://us-mg6.mail.yahoo.com/ 
26. 36 http://api.twitter.com/ 

27. 34 http://www.google.com.sa/ 
 
Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise 
breakdown of users: 
  

http://www.electionpakistan.org/
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Technological Failure on Election Day 
FAFEN could not carry out its Election Day activities, including receipt of reports from observers and dissemination to 
stakeholders, due to a multi-tiered system crash triggered by failure of the backup SMS system and traffic to the 
www.electionpakistan.org accessing the site directly or referred by FAFEN’s partners including Dawn and Aljazeera. 
The crash kept the work suspended for five hours between 1030 am and 1530 pm The inability of the system to 
absorb the traffic led to the following three types of crashes: 

 
SMS Failure: The backup SMS system acquired to make up for the short code was based on the long codes that were 
to be used by observers to send information to the FAFEN Call Center. However, the long codes could not be 

Top 30 of 96 Total Countries 

# Hits Files Kbytes Country 

        1 823921 55.71% 563131 57.46% 39082140 50.62% Unresolved/Unknown 

2 285853 19.33% 156607 15.98% 10452035 13.54% Pakistan 

3 141757 9.59% 104657 10.68% 10426612 13.51% Commercial (com) 

4 134421 9.09% 98142 10.01% 10183043 13.19% Network (net) 

5 12610 0.85% 9106 0.93% 1005251 1.30% Canada 

6 9374 0.63% 6844 0.70% 748041 0.97% United Kingdom 

7 7940 0.54% 5626 0.57% 604878 0.78% Australia 

8 6809 0.46% 5123 0.52% 491549 0.64% Germany 

9 6435 0.44% 4160 0.42% 564413 0.73% India 

10 5348 0.36% 3973 0.41% 388297 0.50% Educational (edu) 

11 5190 0.35% 3846 0.39% 396566 0.51% United Arab Emirates 

12 3716 0.25% 2643 0.27% 269567 0.35% Sweden 

13 2671 0.18% 1832 0.19% 203247 0.26% Singapore 

14 2387 0.16% 1975 0.20% 204474 0.26% Non-Profit (org) 

15 2309 0.16% 1579 0.16% 166539 0.22% Turkey 

16 2305 0.16% 1820 0.19% 166995 0.22% Italy 

17 2180 0.15% 1593 0.16% 167458 0.22% Netherlands 

18 1700 0.11% 1302 0.13% 131201 0.17% Norway 

19 1666 0.11% 733 0.07% 69325 0.09% US Government (gov) 

20 1499 0.10% 1096 0.11% 119919 0.16% Switzerland 

21 1287 0.09% 629 0.06% 67768 0.09% Saudi Arabia 

22 1284 0.09% 661 0.07% 82440 0.11% New Zealand 

23 1235 0.08% 1020 0.10% 108522 0.14% Denmark 

24 1113 0.08% 816 0.08% 68770 0.09% France 

25 1012 0.07% 631 0.06% 71941 0.09% Belgium 

26 896 0.06% 482 0.05% 47668 0.06% Portugal 

27 895 0.06% 631 0.06% 67372 0.09% Finland 

28 804 0.05% 585 0.06% 62898 0.08% Bahrain 

29 605 0.04% 324 0.03% 26025 0.03% European Union 

30 605 0.04% 374 0.04% 40528 0.05% Thailand 

        

http://www.electionpakistan.org/
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configured to VPN and were used through makeshift, low level android-based technology. The system, therefore, 
remained SIM-based instead of module-based through VPN, which could have maximized the capacity to receive the 
SMS-based information from observers.  

 
Each SMS-enabled long code can send/receive 2 SMS message per-second, per-number. On Election Day, the 
incoming traffic was expected from more than 40,000 observers. When they start sending SMS, the long code could 
only process 2 SMS per second while the rest were queued. After an hour, the queue li st grew too heavy for the 
system to manage, triggering its crash. By the time, the system crashed, FAFEN had received 464 SMS.  
 
System was quickly transferred to the backup mode and the constituency supervisors were called to email their 
Summary Sheets, which were part of the methodology in view of the possible shut down of cellular services on 
Election Day, to reports@tdea.pk. 

 
Database Failure: Due to unexpected traffic and database architecture, FAFEN Election Portal was unable to respond 
to the hits that grew to more than 100,000. As a matter of third party services, FAFEN Servers were serving and 
responding to several servers and allowing the traffic from their domains as well . Database (data storage unit) was 
designed as single source database architecture and therefore the database engine was unable to establish multiple 
tiers of connections for users, who received an error message when they attempted to connect. 
 
As a result, FAFEN staff was also unable to connect to this portal to submit their Summary Sheet due at 1200 hours 
on Election Day, which had to be received through email. The system was, however, available for submission of 
Summary Sheets due at 1700 hours on Election Day. 
 
After the crash of local servers, the web portal was uploaded to the remote server located in Dallas, US 1. Server was 
down for half an hour on Election Day May 11, 2013 from 12 pm to 1230 pm. Around 8 GB data was migrated 
including databases and system/application modules with basic database for visitor only. 
 
Incidents Logging system was developed on Election Day to meet as part of the backup plan, enabling the FAFEN 
staff in Islamabad to narrate the incidents received through summary sheets and post them on the web portal.  
 
  

                                                                 
1
FAFEN Server location http://www.find-ip.net/ip-locator?ip=72.9.156.244 

mailto:reports@tdea.pk
http://www.find-ip.net/ip-locator?ip=72.9.156.244
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of May 31, 2013) 
 
 
 Nation-

wide 
Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 0 0 0 0 5 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 
Transparency 

0 0 4 1 2 0 0 0 7 

Higher Female 
Voter Turnout 

0 2 4 8 11 0 0 0 25 

Free, Fair and 
Peaceful Elections 

0 13 10 6 13 0 0 0 42 

Total 5 29 27 19 36 2 2 5 125 



Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed – May 31, 2013 
Thematic Areas & Funding Geographic Devolution of Grants Total PKR 

Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & Public 

Accountability in Tax 
Collection Sector 

No. of Approved Grants                            

1  

                           

1  

                                       

2  

Funding 
Status 

Approved                 
139,491  

                
145,093  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
284,584  

Disbursed                   
20,219  

                  
49,597  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                  
69,816  

Advocacy for 
Effective 
Implementation of 
the Frontier Crime 
Regulations (FCR) 

Reforms 

No. of Approved Grants                                      
2  

                               
2  

Funding 

Status 

Approved                           

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

377,174  

                          

-    

                          

-    

                

377,174  

Disbursed                           
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
148,503  

                          
-    

                          
-    

                
148,503  

Citizens' Voice for 
Effective Legislative 
Governance  

No. of Approved Grants                                  
1  

                           
2  

                             
1  

                           
1  

                           
5  

Funding 
Status 

Approved                           
-    

                          
-    

                          
-    

                
162,541  

                
349,699  

                          
-    

                
180,515  

                
167,015  

                
859,769  

Disbursed                           

-    

                          

-    

                          

-    

                  

75,064  

                

165,830  

                          

-    

                  

79,294  

                  

78,849  

                

399,038  

Citizens oversight on 
Municipal Services 

No. of Approved Grants                              
1  

                           
3  

                             
3  

                                 
7  

Funding 
Status 

Approved                           
-    

                  
99,962  

                
283,694  

                          
-    

                
287,723  

                          
-    

                          
-    

                          
-    

                
671,379  

Disbursed                           
-    

                  
48,633  

                
108,443  

                          
-    

                  
95,033  

                          
-    

                          
-    

                          
-    

                
252,108  

Energy Sector 

Reforms 

No. of Approved Grants                            

3  

                           

3  

                           

1  

                             

1  

                             

1  

                           

3  

                         

12  

Funding 
Status 

Approved 292,542 266,180 93,094 - 95,760 - 99,853 252,416              
1,099,846  

Disbursed 204,338 61,512 36,451 - 59,662 - 38,069 55,408 455,440 

Improving Water 
Rights 

No. of Approved Grants                              
3  

                           
1  

                                     
4  

Funding 
Status 

Approved                           
-    

                
400,898  

                
137,447  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
538,345  

Disbursed                           

-    

                

337,471  

                

129,116  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

466,587  

Citizens’ Advocacy for 
Implementation of 

18th Amendment 

No. of Approved Grants                              
2  

                           
2  

                           
1  

                                   
5  

Funding 
Status 

Approved                           
-    

                
296,040  

                
262,358  

                  
90,492  

                          
-    

                          
-    

                          
-    

                          
-    

                
648,890  

Disbursed                           
-    

                  
67,452  

                  
50,960  

                  
13,272  

                          
-    

                          
-    

                          
-    

                          
-    

                
131,684  

Education Sector 

Reforms 

No. of Approved Grants                            

1  

                           

3  

                           

1  

                             

4  

                               

1  

                         

10  

Funding 
Status 

Approved                   
99,574  

                
291,565  

                  
85,558  

                          
-    

                
327,882  

                          
-    

                          
-    

                  
83,423  

                
888,002  

Disbursed                   
78,847  

                
229,316  

                  
59,828  

                          
-    

                
254,390  

                          
-    

                          
-    

                  
48,679  

                
671,060  

Citizens’ Voice for 
Transparent and 
Accountable 
Mechanism 

No. of Approved Grants                                
3  

                           
2  

                           
2  

                                 
7  

Funding 

Status 

Approved                           

-    

                          

-    

                  

90,346  

                  

58,936  

                  

20,094  

                          

-    

                          

-    

                          

-    

                

169,376  

Disbursed                           
-    

                          
-    

                  
49,086  

                  
33,889  

                  
11,035  

                          
-    

                          
-    

                          
-    

                  
94,010  

Citizens’ Engagement 
and Accountability 
for an Effective Local 
Government System 

No. of Approved Grants                              
1  

                           
2  

                           
1  

                                   
4  

Funding 
Status 

Approved                           
-    

                
139,799  

                
200,564  

                
176,176  

                          
-    

                          
-    

                          
-    

                          
-    

                
516,540  

Disbursed                           

-    

                    

9,569  

                  

29,685  

                  

37,110  

                          

-    

                          

-    

                          

-    

                          

-    

                  

76,364  

Free and fair 
Elections 

No. of Approved Grants                            
13  

                         
10  

                           
6  

                         
13  

                               
42  

Funding 
Status 

Approved                           
-    

                
265,615  

                
211,888  

                
127,988  

                
265,171  

                          
-    

                          
-    

                          
-    

                
870,662  

Disbursed                           
-    

                
116,591  

                  
62,221  

                  
27,647  

                
109,663  

                          
-    

                          
-    

                          
-    

                
316,121  

Women Voter 

Turnout 

No. of Approved Grants                              

2  

                           

4  

                           

8  

                         

11  

                               

25  

Funding 
Status 

Approved                           
-    

                  
62,491  

                
112,878  

                
231,772  

                
320,146  

                          
-    

                          
-    

                          
-    

                
727,287  

Disbursed                           
-    

                  
20,315  

                  
39,890  

                  
56,645  

                
145,050  

                          
-    

                          
-    

                          
-    

                
261,899  

Total No. of Approved Grants                            
5  

                         
29  

                         
27  

                         
19  

                         
36  

                           
2  

                           
2  

                           
5  

                       
125  
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Funding 
Status 

Approved                 
531,607  

             
1,967,643  

             
1,713,499  

                
989,193  

             
1,899,586  

                
377,174  

                
280,368  

                
502,854  

             
8,261,924  

Disbursed                 
290,969  

                
303,403  

                
940,456  

                
606,939  

                
268,674  

                
849,722  

                
148,503  

                
117,364  

                
182,936  

            

Total Funds Approved 
(PKR) 

       8,261,924            

Total Funds 

Disbursed (PKR) 

       3,417,996           
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Appendix III: Thematic Area-Wise Disbursements for the Month of May, 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644           1,148,092  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) 
Reforms 

32,059,804           5,728,408  

Citizens' Voice for Effective Legislative Governance  73,080,352           5,811,872  

Citizens oversight on Municipal Services 57,067,230               567,397  

Energy Sector Reforms 93,486,887           2,756,185  

Improving Water Rights 45,759,344               760,000  

Citizens’ Advocacy for Implementation of 18th Amendment 55,155,675           4,950,560  

Education Sector Reforms 75,480,192           3,456,952  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859           6,406,073  

Citizens’ Engagement and Accountability for an Effective Local Government System  43,905,893                           -    

Free and fair Elections 74,006,300         11,026,106  

Women Voter Turnout 61,819,400           9,882,567  

  

 
 
  

2% 
11% 

11% 

1% 

5% 

2% 

9% 

7% 12% 

0% 

21% 

19% 

Thematic Area-Wise Disbursements for the Month of May 

Citizen Voice & Public Accountability in Tax
Collection Sector
Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms
Citizens' Voice for Effective Legislative
Governance
Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 
18th Amendment 
Education Sector Reforms

Citizens’ Voice for Transparent and 
Accountable Mechanism 
Citizens’ Engagement and Accountability for 
an Effective Local Government System 
Free and fair Elections

Women Voter Turnout
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Appendix IV: Region-Wise Disbursement for the Month of May, 2013 
 

Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved 
Funding 

45,186,604 167,249,661 145,647,390 84,081,409 161,464,842 32,059,804 23,831,250 42,742,620 

Disbursement 
         
1,056,930  

     
11,758,952  

         
8,398,541  

          
4,711,364  

      
17,078,499  

       
5,728,408  

     
1,852,118  

       
1,909,400  

 

 

 
 
 
 

6% 

24% 

21% 
12% 

23% 

5% 
3% 6% 

Region-Wise Disbursement for the Month of May 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K



Appendix V: List of Sub-Awardees – May 31, 2013 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS 
1 Participatory 

Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization 
for effective and 
efficient advocacy for 
Water Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to April 
19, 2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-333-3297450 

On-
going 

First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to April 
19, 2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

On-
going 

First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, Multan, 
Vehari, and 
Lodhran 

Punjab April 20, 
2012 to April 
19, 2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

On-
going 

First 

4 Governance 
Institutes 
Network 
International  

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to April 
19, 2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-
8/1, Islamabad 
0300-8545108/051-2856511 

On-
going 

First 

THEMATIC AREA : ENERGY SECTOR REFORMS 

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation 
and Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-
6/3, Islamabad 
051-111739739 
0301-5455781 

On-
going 

First 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

On-
going 

First 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to April 
19, 2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

On-
going 

First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-
going 

First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 27, 
2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan 
Colony Thari road, Mehrabpur 
District Naushahro 
Feroze Sindh Pakistan. 
Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-
going 

Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 27, 
2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah 
Mehram Wala, Street Opp. 
Umm-ul-Qura School, Lodhran 
0092-608-364454 
0092- 300-6811297 

On-
going 

Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 
 

On-
going 

Third 



Page - 35 - of 59 

 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

8 Sustainable 
Solutions 
Private Limited 

Raising Peoples' Voice 
for Power Sector 
Reforms 

Gilgit, Ghizer and 
Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-
going 

Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on 
Energy Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari 
Pan Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-
going 

Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-
going 

Third 

11 Techno Green 
Associates 

Enhancing Citizens 
Voice and 
Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 
221, Block A, Sawan Street, 
PWD Housing Society, 
Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-
going 

Third 

12 Strengthening 
Participatory 
Organization 

Enhancing Access to, 
and Control over 
Energy Resources 

Muzaffarabad and 

Hattian 

AJK December 6, 
2012 to 
December 5, 
2013 

8,344,000 Atique  
30-A Nazimuddin Road, Sector 
F-10/4, 
Islamabad. 
051-2104677; 03469631110 

On-
going 

Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     
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1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

 Jacobabad Sindh April 20, 
2012 to July 
19, 2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS 
Montessori School, Sector G-
11/4 Islamabad, 051-2301514 
0302-8542099 

On-
going 

First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change Sangher Sindh April 20, 
2012 to April 
19, 2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-
going 

First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to April 
19, 2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, 
first floor, Salman Tower, Main 
National Highway, Malir 
Karachi,               
081-2451201/0300-3825277                        

On-
going 

First 

4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to April 
19, 2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-
going 

First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to April 
19, 2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146/ 0300-5992358 

On-
going 

First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to April 
05, 2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-
going 

First 
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7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to April 
05, 2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-
going 

First 

THEMATIC AREA: EDUCATION 

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

Jacobabad,  
Hyderabad, 
Sanghar, Khairpur, 
Badin 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh 
0235-541441-2/03333555403 

On-
going 

Second 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

Rahim Yar Khan, 
Mardan (KP),  
Tando 
Muhammad Khan 
(Sindh), Zhob 
(Balochistan) 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, 
Islamabad 
0300-8562717 

On-
going 

Second 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KP 

Dir KP August 06, 
2012 to 
August 05, 
2013 

 7,686,000  Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat 
Talash, Tehsil Timergara, 
District Lower Dir 
0945-871280 
0346-9380025 

On-
going 

Second 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

 7,065,500  Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-
going 

Second 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

    8,360,727  Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-
going 

Second 
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6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to May 
5 2013 

     
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 
 
 

On-
going 

Second 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and 
Public Accountability 
through Oversight on 
Education System and 
Advocacy for 
Improvement of Quality 
of Education in 
Government and 
Private Schools of 
District Narowal 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

      
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township 
Lahore, 042-35976864, 
03338664992 

On-
going 

Second 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-
going 

Second 

9 READ 
Foundation 

Supporting 
Communities to 
Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-
going 

Second 
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10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning 
Department, Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-
going 

Second 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, Balochistan  

Balochistan September 
10, 2012 to 
September 
9, 2013 

  13,815,952  Naseeb Ullah 
29/131 DOHS, Survey 31, 
Behind Askari Petrol Pump, 
Airport Road, Quetta 
081- 2864037-8/0300-8384573 

On-
going 

Second 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

September 
10, 2012 to 
March 9, 
2014 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-
going 

Second 

3 Pak Women Citizen Voice for 
Effective Legislative 
Governance Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/2012 
to 
09/03/2014 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, 
Sector T, Sheikh Maltoon Town 
Mardan, KP 
03465602472 
03469183507 

On-
going 

Second 

4 Hamdam 
Development 
Organization  

Awareness and 
Advocacy Campaign 
Aimed at Helping 
Society Better Interact 
with the Legislature at 
MPs of Provincial (KP) 
and National Assembly 

Tank, Dera Ismail 
Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/2012 
to 
09/03/2014 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, 
Near Fauji Foundation 
Vocational Training Center 
West Circular Road, D.I.Khan, 
Pakhtunkha Pakistan 
0300-5797233 
0092-966-733886 

On-
going 

Second 
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5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of 
Public IEC for Mutually 
Beneficial Sustainable 
Linkage between 
Citizen & Legislators of 
AJK Assembly 

Kotli, Mirpur AJK September 
28, 2012 to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-
going 

Second 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, FR 
Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Third 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 31, 
2012 to 
October 30, 
2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-
8/1, Islamabad 
051-2856511 
0300-8545108 

On-
going 

Third 

mailto:mushir.naqvi@dtce.org.pk
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2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi Region Punjab November 
2, 2012 to 
October 30, 
2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-
going 

Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor 
Civic 
Center, Angle Road off Suraj 
Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-
going 

Third 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal 
View, Abid Colony, Khairpur, 
Taluka, District Khairpur 
0243-714818 
0301-2607927 

On-
going 

Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and 
awareness campaign 
for local government 
system and timely 
elections 

 Sindh December 
28, 2012 to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-
going 

Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 28, 
2013 to 
February 27, 
2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-
going 

Third 
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THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-
going 

Third 

2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, Sukkur Sindh December 
28, 2012 to 
February 28, 
2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-
going 

Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 to 
January 30, 
2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-
going 

Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 to 
February 27, 
2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana 
City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-
going 

Third 

5 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Imrpoved Public 

Tharparker Sindh December 
28, 2012 to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

On-
going 

Third 
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Services in Tharparkar 
District 

6 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, Swabi, 
Charsadda, 
Noshera 

KP February 28, 
2013 to 
February 27, 
2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com   

On-
going 

Third 

7 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 28, 
2013 to 
February 27, 
2014 

13,491,880 409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Third 

THEMATIC AREA: 18TH AMENDMENT 
1 Coastal 

Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochistan December 
28, 2012 to 
February 28, 
2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder 
P.O Winder, P.O Code 90201, 
Tehsil Sonminai, District 
Lasbela 
0853-621004 
0345-8848305 

On-
going 

Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social 
Service Delivery in 
Relation of 18th 
Constitutional 
Amendment 

Balochistan Balochistan December 
28, 2012 to 
February 27, 
2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 

On-
going 

Third 
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3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

On-
going 

Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 31, 
2013 to 
February 28, 
2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

On-
going 

Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 31, 
2013 to 
February 28, 
2014 

11,456,015  
 
 
 
 
 
 
 

On-
going 

Third 

THEMATIC AREA: Citizens’ Awareness for Higher Female Voter Turnout 

1 Step Towards 
Empowerment 
Of Pupil 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera 

 

KP March 12, 

2013 to July 

11, 2013 

2,642,650  
 

Mr. Muhammad Ismail Khan 
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan 
, KPK 
Cell:+92(300) 9175857 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Fourth 
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2 Network of 
Education & 
Economic 
Development 
Services 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Charsadda KP March 12, 
2013 to July 
11, 2013 

2,619,650 Humayun Khan 
Main road near Tehsil 
Headquarter Hospital Tangi, 
Charsadda. 
Phone: +92 (91) 5580762  Cell: 
+92 (345) 9051269 
Email: needs_pak@yahoo.com 

On-
going 

Fourth 

3 Social 
Consortium for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Bannu KP March 12, 
2013 to July 
11, 2013 

2,451,550 Malik Mir Hayat Khan 
Bairoon Meryan Gate, Meryan 
Road Opp: Petrol Pump Hanifa 
Town, SCFD Office, Bannu. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-
going 

Fourth 

4 Gul Welfare 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Quetta Balochistan March 12, 
2013 to July 
11, 2014 

2,485,250 Amir Muhammad Tareen 
Suite # 4, Bushra Center, Model 
Town, Quetta. 
Phone: +92 (81) 2825934; Cell: 
+92 (333) 7821439 
Email: inform.gwo@gmail.com 

On-

going 

Fourth 

5 Liberal Forum 
Pakistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

D.I.Khan KP March 12, 
2013 to July 
11, 2013 

2,547,850 Akram Khurram 
Office No S-1, Rawal Arcade, 
2nd Floor, F-8  Markaz 
Islamabad, Phone: +92 (51) 
2256458-9; Cell: 
+923007890460 
Email:akramkhurram@hotmail.
com 

On-

going 

Fourth 

6 Hujra Village 
Support 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Swat KP March 12, 
2013 to July 
11, 2013 

2,629,250 Mr. Saleem Ahmad 
Near Allaho Akbar Masjid,  
Saidu Sharif, Swat. 
Cell: +92 (333) 9472172 
Phone:+92 (946) 726799 

On-

going 

Fourth 
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Email: hujraswat@yahoo.com 

7 Society for 
Human 
Assistance and 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,527,050 Qazi Tahir Naeem 
Office 2, First Floor, Servis 
Shoes Mega Store, M. A. Jinnah 
Road, Quetta. 
Phone: +92 (81) 2835892  Cell: 
+92 (300) 3825562 
Email: shadinfo@msn.com 

On-

going 

Fourth 

8 Aaghaz 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Faisalabad Punjab March 12, 
2013 to July 
11, 2013 

2,637,550 Zafar Malik 
House # 3, Street # 3, Khalid 
Street, 161 - G. T. Road, Lahore. 
Phone: +92 (42) 38597938  
Cell: +92 (300) 4284432 
Email: 
aagaz_foundation@yahoo.com 

On-

going 

Fourth 

9 Masoom Rights 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,395,050 Mauladad Utmankhail 
House No 114-C, Jinnah Town, 
Quetta.  
Phone:+92 (812) 302085-6 Cell: 
+92 (345) 3858884  
Email: mrds@mrds.org.pk 

On-

going 

Fourth 

10 Global 
Educational, 
Economic & 
Social 
Empowerment 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Mansehra KP March 12, 
2013 to July 
11, 2013 

2,192,950 Muhammad Zubair 
House No. 07, Sector F, 
Ghazikot Township, Mansehra. 
Phone: +92 (997) 440039, Cell: 
+92 (344) 7744555 
Email: info@geesepk.org 

On-

going 

Fourth 

11 Balochistan 
Education & 
Environmental 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 14, 
2013 to July 
13, 2013 

2,605,250 Arifa Shah 
BEEDS Office, Haji Abdul 
Mannan Mohmand Building, 
Basant Sing Lane, Mission 
Chowk, Quetta. 
Phone: +92 (833) 560382  Cell: 

On-

going 

Fourth 
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+92 (333) 7849148 
Email: arifakk2000@gmail.com 

12 Aghaz Social 
Welfare 
Association 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tando 

Mohammad Khan 

Sindh March 12, 
2013 to July 
11, 2013 

2,637,550 Mr. Ali Nawaz Lund 
Gulshan-e- Faiz Colony,  
Tando Mohammad Khan, 
Sindh. 
Phone: +92 (22) 3341551; Cell: 
+92 (333) 2801551 
Email: 
aghaz.association@gmail.com 

On-

going 

Fourth 

13 Takhleeq 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 14, 
2013 to July 
13, 2013 

2,473,100 Muhammad Yaqub 
C-14, Al-Helal Society, Near 
Nomani Mosque, University 
Road Opposite Askri Park, 
Karachi.  
Phone: +92 (21) 34130313, 
Cell: +92 (333) 2110863 
Email: myaqub_tf@yahoo.com 

On-

going 

Fourth 

14 Women 
Industrial & 
Social 
Education 
Society (WISE) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 12, 
2013 to July 
11, 2013 

2,241,850 Aisha Zia 
House # B-44, Block 9, Gulshan-
e-Iqbal Behind Urdu Science 
University, Karachi. 
Phone: +92 (21) 34282147, 
Cell: +92 (300) 2537737 
Email: wises99@yahoo.com 

On-

going 

Fourth 

15 Youth 
Association for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 21, 
2013 to July 
17, 2013 

2,355,050 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town, 
Quetta. 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 

On-

going 

Fourth 
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youthinaction2007@gmail.com 

16 Nana Sahib 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 22, 
2013 to July 
21, 2013 

2,461,450 Mr. Malik Muhamamd Shah 
Khan 
1st Floor, H # 221-C,  
Samungly Road, Samugly 
Housing Scheme, Quetta. 
Phone: +92 (81) 2832031; Cell: 
+92 (333) 7873599 
Email: nsds_pk@yahoo.com 

On-

going 

Fourth 

17 Basic 
Integrated 
Rural 
Development 
Society 
Nowshera 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera KP March 12, 
2013 to July 
11, 2013 

2,812,050 Riaz Yousafzai 
3rd floor, Zeeshan plaza, Moti 
Bazaar,  
Nowshera Cantt.  
Phone: +92 (923) 612915, Cell: 
+92 (300) 5776550 
Email: birds.org@gmail.com 

On-

going 

Fourth 

18 Community 
Research and 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,554,050 Imran Inam 
House # B2, New Abdara Road , 
University Town, Peshawar. 
Phone: +92 (91) 5852202 Cell: 
+92 (346) 7773336 

On-

going 

Fourth 

19 Society For 
skills Trainings 
&Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,688,350 Sahibzada.I. Ahmad 
House # 492, St # 13, Sector E-
4, Phase 7,  
Hayatabad. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-

going 

Fourth 
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20 Frontier Rural 
Development 
Program 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Lakimarwat KP March 12, 
2013 to July 
11, 2013 

1,953,550 Naeem Wazir 
House # 656, Street # 09,  
Sector F-5, Phase 6, Hayatabad,  
Peshawar. 
Phone:+92 (91) 5701008 Cell: 
+92 (333) 9981008  
Email: 
naeemwazir68@yahoo.com 

On-

going 

Fourth 

21 Association of 
Women for 
Awareness and 
Motivation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tandlianwala & 

Sumandri, 

Faisalabad 

Punjab March 12, 
2013 to July 
11, 2013 

2,655,850 Ms. Nazia Sardar 
House No. 139, Suhail Abad 
(Batala Colony), Tipu Shaheed 
Road, Nearby Jamia Masjid 
Roohani Qadri, Faisalabad   
Phone: +92 (41) 2004270 Cell: 
+92 (321) 6662329  
Email: contact@awam pk.org 

On-

going 

Fourth 

22 Rural 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Buner KP March 12, 
2013 to July 
11, 2013 

2,120,550 Mr. Hakim Zada 
Torgat Karapa, Tehsil & P.O 
Daggar Buner, Buner. 
Cell: +92 (333) 9697173 
Phone:+92 (939) 510421  
Email: rdobuner@yahoo.com 

On-

going 

Fourth 

23 Bright Star 
Development 
Society 
Balochistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Sibi Balochistan March 12, 
2013 to July 
11, 2013 

2,461,150 Naseer Ahmed Channa 
Near PTCL Exchange, Allahabad 
Road,  
Sibi, Balochistan. 
Phone: +92 (833) 500142  Cell: 
+92 (300) 3801529 
Email: 
bright_starbolan@yahoo.co 

On-

going 

Fourth 
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24 Community 
Development 
Foundation 
(CDF) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Jacobabad Sindh March 12, 
2013 to July 
11, 2013 

2,242,150 Mohammad Jan Odhano 
CDF Office, Airport Road First 
Family Lane, Jacobabad. 
+92 (333) 7341178; +92 (722) 
650841 
Email:janodhano@yahoo.com; 
cdf_jcd@yahoo.com 

On-

going 

Fourth 

25 Azat 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,410,350 Mr. Zahid Ahmed Mengal 
H.#.3, Street #. 3,  
Ahmedzai Colony, Sariab Road,  
Quetta.  
Phone: +92 (81) 2471742 Cell: 
+92 (333) 7803209 
Email: 
azatfoundation@gmail.com 

On-

going 

Fourth 

THEMATIC AREA: Citizens’ Voice for Free, Fair and Peaceful Elections         

1 Farmers 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rajanpur Punjab March 21, 
2013 to July 
17, 2013 

1,591,250 Ghulam Mustafa 
House # 1, Street # 28, Main 
Zakria Town, Bosan Road, 
Multan. 
Phone: +92 (61) 6512046-47; 
Cell: +92 (300) 8636282  
Email: mustafa@fdopk.org 

On-

going 

Fifth 

2 Organization 
for Public 
Interest 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Lodhran Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Gulfam Mustafa 
First Floor, Kamboh Plaza, 
Multan Road,  
Lodhran.  
Phone: +92 (608) 361441-2; 
Cell: +92 (333) 4446979  
Email: gulfam@opi.org.pk 

On-

going 

Fifth 
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3 Women 
Welfare 
Organization 
Poonch 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rawalpindi Punjab March 22, 
2013 to July 
17, 2013 

1,658,750 Syeda Najma Shakur 
Apartment # 1, Block 4C, PHA, 
G-11/3, Islamabad. 
Phone: +92 (51) 2229209; Cell: 
+92 (321) 5399630  
Email: wwopoonch@gmail.com 

On-

going 

Fifth 

4 Rural 
Development 
Policy Institute 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Layiah Punjab March 18, 
2013 to July 
17, 2013 

1,777,750 Abdul Shakoor Sindhu 
House # 755, Street # 24, G-
9/1,  
Islamabad.  
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

5 Social 
Cooperation 
Initiative 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Vehari Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Sajjad Hussain   
House # 128/5, St # 7, Muslim 
Town,  
Burewala Road Vehari. 
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

6 Pakistan Rural 
Workers Social 
Welfare 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhawalpur Punjab March 25, 
2013 to July 
24, 2013 

1,786,750 Sabir Farhat 
House 73, Street 4, Qasim 
Town,  
Bahawalpur. 
Phone: +92 (62) 2286045; Cell: 
+92 (300) 6802442  
Email: prwswobwp@gmail.com 

On-

going 

Fifth 

7 Aghaz Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,663,250 Riaz Hussain Shah 
Flat# 04, Block 34-C, Street# 
100, G-11/3, Islamabad. 
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 
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8 Institute for 
peace and 
human 
development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Naeem 
House# 1, Haq Nawaz street, 
Ahbab colony, Bhadur Pur 
Chowk Bosan Road, Multan.  
Phone: +92 (61) 4745335; Cell: 
+92 (300) 6307935  
Email: 
iphdpakistan@gmail.com 

On-

going 

Fifth 

9 Society for 
Sustainable 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Chakwal Punjab March 18, 
2013 to July 
17, 2013 

1,780,750 Aftab Ahmed Awan 
House No 24, Street 1, Block A, 
Soan Gardens, Islamabad.  
Phone: +92 (51) 4306390 Cell: 
+92 (333) 5901194  
Email: aftab.ahmed@ssd.com 
.pk 

On-

going 

Fifth 

10 Mamoona 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 21, 
2013 to July 
17, 2013 

1,651,250 Amna Hashmi 
8-A gulgasht colony, Bosan 
road, Multan. 
Phone: +92 (61) 6212093-4; 
Cell: +92 (301) 8636093 
Email: 
amnahashmi66@gmail.com 

On-

going 

Fifth 

11 Inventure 
Private Limited 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,494,750 Syeda Mujeeba Batool 
H # 55-A, St # 59, F-11/4, 
Islamabad. 
Phone: +92 (51) 2212355-56; 
Cell: +92 (300) 5178642  
Email: 
mujeeba@inventure.com.pk 

On-

going 

Fifth 
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12 Awam dost 
Foundation 
Bhakkar 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhakkar Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Ahmed Khan 
Rahim Abad, Near Jamia 
Qadria, Bhakkar.  
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

13 Community 
Development 
Network 
Forum 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 21, 
2013 to July 
17, 2013 

1,818,750 Rehana Parveen 
CDNF Complex, House #  03, 
Ahsan (01) Colony, Near Sachal 
Colony, Larkana. 
Phone: +92 (74) 404 0069, Cell: 
+92 (336) 4040069 
Email: fbhangar@cdnf.org.pk 

On-

going 

Fifth 

14 RSWDO Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jacobabad Sindh March 22, 
2013 to July 
17, 2013 

1,713,750 Muhammad Hayat 
Shahbaz pur Mohalla, Near Pir 
Jeal Shah,  
Jacobabad.  
Cell: +92 (300) 3171723 
Email: srwdojcd@hotmail.com 

On-

going 

Fifth 

15 Association for 
Water, Applied 
Education & 
Renewable 
Energy 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Tharparkar Sindh March 18, 
2013 to July 
17, 2013 

1,894,750 Ali Akbar 
AWARE Office, Kamal Nagar 
Chachro,  
District Tharparkar.  
Phone: +92 (23) 2273054 ; Cell: 
+92 (333) 7092067 
Email: aliakbaraware.orq.pk 

On-

going 

Fifth 

16 Allakh Welfare 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ghotki Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Shabir Ahmed Gabol 
Gill Colony, Tehsil Mirpur 
Mathelo, 
District Ghotki. 
Phone: +92 (723) 651341; Cell: 
+92 (346) 9908786 
Email: 

On-

going 

Fifth 
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allakh_ghotki@yahoo.com 

17 Grass Roots 
Assistance and 
People 
Empowerment 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karachi Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Mansoor Ahmed 
A/47, 1st Floor , Salman Tower, 
Main National Highway, 
Karachi.  
Phone: +92 (21) 32042172; 
Cell: +92 (323) 3504101  
Email: 
mrehmanbalochqmail.com 

On-

going 

Fifth 

18 Management 
And 
Governance 
Network Sindh 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Sukkur Sindh March 21, 
2013 to July 
17, 2013 

1,781,750 Dr. Irshad Mahar 
Military Road Bi-Pass, Near 
Blue line bus stop, Sukkur. 
Phone: +92 (71) 5633832 ; Cell: 
+92 (333) 7124816   
Email: 
magnets@magnets.orq.pk 

On-

going 

Fifth 

19 Badin Rural 
Development 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Badin Sindh March 22, 
2013 to July 
17, 2013 

1,733,750 Dr. Akash Ansari 
BRDS, Main Karachi Road, 
Badin City.  
Phone: +92 (297) 861146, Cell: 
+92 (336) 7373293 
Email: brdsngo@yahoo.com 

On-

going 

Fifth 

20 Indus Future 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

T.M.Khan Sindh March 21, 
2013 to July 
17, 2013 

1,788,750 Asghar Ali Laghari 
Bungalow No.1201D-4, Street 
10, Nasim Nagar Phase III, 
Qasimabad Hyderabad Sindh. 
Phone: +92 (22) 2650980; Cell: 
+92 (300) 3304789   
Email: asgharindusfuture.org 

On-

going 

Fifth 
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21 Fast Rural 
Development 
Program 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jamshoro Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Achar Bozdar 
Khosa Muhalla, Sehwan Sharif, 
District Jamshoro, Sindh. 
Phone: +92 (22) 2651015; Cell: 
+92 (333)  
3092686  
Email: infoafrdp.org.pk 

On-

going 

Fifth 

22 Mehran 
Welfare Trust 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Panjal Khan Sangi 
House # 117, Sachal Township, 
Larkana.  
Phone: +92 (74) 4041870  ; Cell: 
+92 (300) 3430741   
Email: 
mehran_trust_larkana@vahoo.
com 

On-

going 

Fifth 

23 Shewa 
Educated 
Social Workers 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP From: 
March 21, 
2013 to July 
17, 2013 

1,558,050 Muhammad Iqbal 
Tehsil Razar, Village and PO 
Shewa,  
Muhallah Tauheed Abad, 
District Swabi.  
Phone: +92 (938) 312235 Cell: 
+92 (347) 5232004  
Email: 
iqbal1312252@yahoo.com 

On-

going 

Fifth 

24 Blue Veins Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 21, 
2013 to July 
17, 2013 

1,786,250 Shaheen Quresh 
F-17/A1, Khuashal Khan 
Khattak Road, University Town, 
Peshawar. 
Phone: +92 (91) 5701201; Cell: 
+92 (331) 9115558 
Email: shaheen@blueveins.org 

On-

going 

Fifth 
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25 Society for 
Human & 
Environmental 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP March 21, 
2013 to July 
17, 2013 

1,829,250 Muhammad Diyar Khan 
TF-359, 360, Deans Trade 
Center, Peshawar Cantt. 
Phone: +92 (91) 5250239 Cell: 
+92 (333) 8877632 
Email: 
diyar@shedpakistan.org.pk 

On-

going 

Fifth 

26 Human 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bannu KP March 22, 
2013 to July 
17, 2013 

1,781,750 Shah Ahmad Khan 
House # 309/C, St. Mahalla 
Bhattia, Inside Kachery Gate, 
Bannu. 
Cell: +92 (323) 9050380  
Email: 
hdo.organisation@gmail.com 

On-

going 

Fifth 

27 Change thru 
Empowerment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,806,750 Muhammad Naeem 
House No 1251, Street-3G, 3rd 
Road, Sector G-10/4, Islamabad 
Phone: +92 (51) 2351881 ; Cell: 
+92 (333) 7806267  
Email: naeem@cte.org.pk 

On-

going 

Fifth 

28 People 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karak KP March 21, 
2013 to July 
17, 2013 

1,569,750 Tehsin Ullah 
Landi Khel, P/O Nari Panos, 
Tehsil-Banda Daud Shah 
District Karak. 
Phone: +92 (927) 330055; Cell: 
+92 (333) 9621294 
Email: 
tehsin_khattak@yahoo.com 

On-

going 

Fifth 

29 Pak Everbright 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 22, 
2013 to July 
17, 2013 

1,706,750 Muhib Ullah Khan 
House No. 73, Street No. 3, 
Khyber Colony No. 2, Tehkal 
Payan, Peshawar. 
Phone: +92 (91) 5702475; Cell: 

On-

going 

Fifth 
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+92 (333) 8059327  
Email: pedo.org@gmail.com 

30 Citizen Voice Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 18, 
2013 to July 
17, 2013 

1,807,750 Mohammad Arif Jamal 
House No. 81, Street No. 94, G-
13/1,  
Islamabad. 
Phone: +92 (51) 2306902; Cell: 
+92 (345)  
9522177 
Email: ccapitizenvoice.org.pk 

On-

going 

Fifth 

31 Peace & 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Hangu KP March 21, 
2013 to July 
17, 2013 

1,740,750 Mohammad Iqbal 
Opposite Deans Appartment, 
Old Bara Road University Town, 
Peshawar. 
Phone: +92 (91) 5701425 ; Cell: 
+92 (333)  
9681887 
Email: iqbal_hun©yahoo.com 

On-

going 

Fifth 

32 Policy 
Research And 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swat KP March 21, 
2013 to July 
17, 2013 

1,737,250 Mian Asghar Khan 
House # 23, Samad Abad, 
Behind Usmania Restaurant 
University Road, Peshawar.  
Phone: +92 (91) 5851897; Cell: 
+92 (333) 9107124  
Email: prand.org@gmail.com 

On-

going 

Fifth 

33 Rural 
Development 
Project 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Haripur KP March 18, 
2013 to July 
17, 2013 

1,780,750 Muhammad Ahsan Khan 
Hattar Road, Behind Soka Flour 
Mills, Haripur. 
Phone: +92 (995) 615502; Cell: 
+92 (301) 8567066 
Email: ahsan.khan@rdp.org.pk 

On-

going 

Fifth 
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34 Sustainable 
Development 
Society-SDS 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 22, 
2013 to July 
17, 2013 

1,676,750 lftikhar Hussain 
Near District Court, A 1purai, 
District Shangla. 
Phone: +92 (996) 850744; Cell: 
+92 (300) 3963704 
Email: sabir.khan@sds.ord.pk 

On-

going 

Fifth 

35 Khushal 
Awareness & 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,757,750 Ziaullah Khan Bangash 
43/C, Jamal-ud-Din Afghani 
Road, University Town, 
Peshawar. 
Phone: +92 (91) 5850427 ; Cell: 
+92 (333)  
9618895 
Email: ziataj@yahoo.com 

On-

going 

Fifth 

36 Human 
Organization of 
Peaceful 
Environment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Washuk Balochistan March 21, 
2013 to July 
17, 2013 

1,786,750 Karim Baloch 
HOPE Office Basima Post Code 
No. 94050, District Washuk. 
Phone: +92 (847) 325869 Cell: 
/+92 (333) 7815697 
Email: 
hope.balochistan@yahoo.com 

On-

going 

Fifth 

37 Anjuman 
Itehad 
Nojawanan 
Moheb-E-
Watan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ziarat Balochistan March 18, 
2013 to July 
17, 2013 

1,819,250 Muhammad Saleem Baloch 
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
 

On-

going 

Fifth 

38 Youth in Action 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Killa Abdullah Balochistan March 21, 
2013 to July 
17, 2013 

1,826,750 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Agha Mohsin Ali 
Phone: +92 (81) 2823975; Cell: 

On-

going 

Fifth 
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+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

39 Anjuman 
Falah-O-
Bahbood AIDS 
Council 
Baluchistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Turbat Balochistan March 18, 
2013 to July 
17, 2013 

1,847,750 Muhammad Saleem Baloch 
Anjuman Falah-O-Bahbood 
Aids Council Balochistan (AFAC)  
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 

On-

going 

Fifth 

40 Oasis 
Development 
Foundation 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bolan Balochistan March 22, 
2013 to July 
17, 2013 

1,811,750 Mohallah Bhaghat, Opposite 
office of the District Education 
Officer District Kachhi,  
National Highway Rind Ali 
Dhadar District Kachhi. 
Phone: +92 (832) 415228; Cell: 
+92 (300) 9384985 
Email: 
balochmaqbool@gmail.com 

On-

going 

Fifth 

41 Advocacy and 
Social 
Advancement 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Musakhel Balochistan March 22, 
2013 to July 
17, 2013 

1,786,750 Ghulam Mustafa Zimri 
Main Bazzar Muhallah Jaffar 
Abad Sadar Musakhail District 
Musakhail. 
Cell: +92 (302) 3944109 
Email: asaspk@yahoo.com 

On-
going 

Fifth 

42 Insaf Network 
Pakistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Narowal Punjab April 11, 
2013 to July 
10, 2013 

1,893,750 Raza Ali | Project Manager 
House 74, Main Margala Road, 
F-7/2 Islamabad, Pakistan | Tel: 
+92 301 8559845 | Tel: +92 51 
260 9771 

On-
going 

Fifth 

 


